
THE KITCHEN 2022 Roadmap



APRIL



Initial contracts ready for testnet

Hibachi, Bread, Plastic Wrap and Smoothie compiled, verified and dev net testing complete



Reward token details

\$DELISH tokenenomics, reward incentives and future uses



Additional domains added

blog. app. testnet. and whitelabel. domains to be added





Website update v0.2

Landing page and app dashboard. Add landing for whitelabel.



Bread contract for testnet

Publish Bread contract to testnet on testnet.the-kitchen.io



Whitepaper v0.5

Publish draft v0.5 of whitepaper for public comment

JUNE



Website update v0.3

Landing page and app dashboard. Add landing for whitelabel.



Hibachi and Smoothie contracts for testnet

Publish Hibachi and Smoothie contracts to testnet on testnet.the-kitchen.io



Whitepaper v1.0

Publish version 1.0 of whitepaper.

JULY



Plastic Wrap contract for testnet

Publish Plastic Wrap contract to testnet on testnet.the-kitchen.io



Revisions to published testnet contracts

Revisions to Bread, Hibachi and Smoothie based on feedback

AUGUST



Completion of testnet

Hibachi, Bread, Smoothie and Plastic Wrap testnet testing completed and final version ready.



Paternity Leave!

Will be out for 3-4 weeks for our new baby boy!

SEPTEMBER

Launch of The Kitchen v1.0 on mainnet!